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1 EM-OT FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Cronin Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $4.387M for current work scope has been 

approved by FPD.  Reconnaissance Level Characterization (RLC) 

consultant for B5/B16 has completed their field work.  Draft non-

rad report received from Northgate; rad report due May 23rd.  A/E 

services subcontract has been awarded to YEI/GHD to prepare 

demolition bid documents. Soil characterization underway at B5, 

B16, B40/41 and B52/52A.  Interior coring completed at B5.  B5 

and B16 are now cold and dark.  CD2-3 IPR is currently scheduled 

for the week of June 9.

(blank) 19,378          4,387            3,272            -                4                    01/00/00

2 EM-OT Total 19,378         4,387            3,272            -                4                    01/00/00

3 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Cooling Tower supply and return 30 and 20-inch piping installation 

continues.  Installation of piping drops down to pumps underway.  

Pumps are now onsite and will be installed next month.  Cooling 

tower fan guards, ladder, deck and railing construction continues.  

Electrical feeder from EMH 3 to EMH 4 was completed.  Cables 

onsite for upcoming installation from EMH 4 to EMH 78.  MVSG 

Switchgear and generator to be placed in mid-May.

The complexity of the site requires heightened attention to safety 

during construction.

19,980          15,500          11,188          395               1                    06/30/15

4 none DOE-OP NERSC Tape Library - CRT DCM Planning SS Haslam (blank)(blank)(blank) (blank) -                0                    -                -                3                    01/00/00

5 FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction.

(blank) 3,115            232               131               36                 1                    09/15/15

6 FX1800 DOE-OP NERSC N7 Site Prep-CRT DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction. TPC pending estimates.

(blank) -                143               71                 24                 1                    06/01/15

7 NRP Total 23,095         15,875         11,391         455               6                    ###########

8 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103            1,103            1,103            -                3                    01/00/00

9 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152            1,152            1,152            -                3                    01/00/00

10 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680            9,680            9,680            -                3                    01/00/00

11 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. 

Reduce attic stock requirements in specs.

15,000          15,000          15,000          -                3                    07/31/12

12 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Galvin GPL: HVAC test and balance has been completed.  Substantial 

completion of Webcor's subcontract work was achieved at the end 

of April.  A consolidated punchlist has been created and back 

checking of completed items is underway.  Commissioning and 

training activities are continuing.  CD-4C IPR is scheduled for May 

22.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has 

resulted in cost savings.

69,880          69,880          69,023          196               1                    04/30/14

13 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Galvin  (blank) 225               -                18                 -                3                    01/00/00

14 SP2 Total 97,040         96,816         95,976         196               16                 ###########

15 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200               200               195               -                3                    01/00/00

16 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez Energization is complete; start-up and commissioning is in 

progress.  CD-4 approval is forecast for June.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700          15,700          15,136          90                 1                    03/31/14

17 UTBF Total 15,900         15,900         15,331         90                 4                    03/31/14

18 (blank) none IGPP B86 HVAC Upgrade DCM Planning KTH Tully CDA is in progress.  Title 1 Design is planned for FY14, with 

construction pending funding.

(blank) -                370               -                -                2                    01/00/00

19 FCA328 Non-Cap B33 GPL Moves/Fit-Ups DCM Bid & Award RCS Haley Subcontract awarded to Crouse Construction.  NTP allows for 

Crouse to begin on-site fit-up work June 2.  Move-ins are planned 

to begin late FY14 or early FY15.

(blank) 4,063            2,813            922               -                2                    01/00/00

20 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping and design in progress.  Need LMO/BSO 

Occupancy MOU to begin fit-up work prior to taking posession of 

building.

(blank) 1,127            547               50                 100               2                    01/00/00

21 FVA400 DMR B84 Boiler Replacement DCM Bid & Award KTH Taylor Temporary boilers have been installed and are operating.  Bid-walk 

for construction of permanent replacement boilers is planned for 

June 11.  Demolition of the old boilers is planned for August, with 

new construction in September and into FY15.

(blank) 1,700            1,363            319               61                 2                    07/09/14

22 FPA401 IGPP B70/R291 Lab Upgrade DCM Const DEL Dovichi Construction phase of Design-Build subcontract is proceeding with 

MEP rough-in.  Installation of casework and fumehoods is planned 

for late May.  Substantial completion anticipated in June.

(blank) 1,136            1,036            421               60                 2                    05/23/14

23 FRA405 MII B54 ADA Vertical Lift Replmnt DCM Const RCS Samatua Demolition of the existing lift is complete; installation of new lift 

will begin in late June.

(blank) 100               100               67                 7                    2                    07/30/14

24 FPA402 IGPP B88 Heat Exchanger Replacemnt FAC A&E RCS Taylor CDA is in progress.  Construction is planned during B88 shut-down 

in July.

(blank) 500               500               49                 40                 2                    01/00/00

25 (blank) Total 8,626            6,728            1,828            268               14                 01/00/00

25

25 CONT 

TYPE

EXPLANATION

25 1             Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

25 2             Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

25 3             No contingency is currently available or remaining.

25 4             Contingency is held ouside of the project (not in TPC or Current Funding).
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